LEGACY REAL ESTATE SYSTEM · PROJECT PLAN

Rent collection goes live on 26 April 2027

This plan sequences the 176 user stories into the four phases the SRS asks for, with rent collection first. If work starts on Monday 2 November 2026, M-Pesa rent collection goes live after 25 weeks, and the full system is signed off on 24 September 2027.

26 Apr 2027
Rent collection go-live, after a one-month parallel run

47 weeks
Kickoff to final sign-off, then 3 months' warranty

88 of 144
Must-have (P1) stories delivered in Phase 1

~5 weeks
Slack on Daraja approval before Phase 1 testing needs it

